

Construction of Concrete Intermediate Storage Godowns  
under GOI Grant-in-Aid Central Sector (CS) Scheme, 2017-  
20 taken up by GOM, FCS&CA Department.

# CHAWNGTE

1. Construction of Godown. Est. Amount- 16145000.00 Dt. of Commencement-27/10/2019. Dt.of Completion-10/07/2020
2. Construction of Staff Quarter. Est. Amount- 5515000.00 Dt. of Commencement- 27/10/2019. Dt.of Completion-28/07/2020
3. Construction of Toilet Block. Est. Amount- 344000.00 Dt. of Commencement- 25/03/2020. Dt.of Completion-10/05/2020





# KOLASIB

- 1. Construction of Godown. . Est. Amount- 12258000.00 Dt. of Commencement-19/10/2019. Dt of Completion- 12.9.2020
- 2. Construction of Staff Quarter. . Est. Amount- 5050000.00 Dt. of Commencement-19/10/2019 . Dt of Completion-20/03/2020
- 3. Construction of Toilet Block. . Est. Amount- 313000.00 Dt. of Commencement-.22.11.2019 Dt of Completion- 2.2.2020



# DARLAWN

- 1. Construction of Godown. Est. Amount- 11336000.00 Dt. of Commencement-19/10/2019. Dt.of Completion-22/05/2020
- 2. Construction of Staff Quarter. Est. Amount- 5125000.00 Dt. of Commencement-19/10/2019. Dt.of Completion-10/05/2020
- 3. Construction of Toilet Block. Est. Amount- 318000.00 Dt. of Commencement-19/10/2019. Dt.of Completion-21/03/2020





# KHUANGLENG

- 1. Construction of Godown. . Est. Amount- 7362000.00 Dt. of Commencement-21/10/2019. Dt.of Completion-07/07/2020
- 2. Construction of Staff Quarter. . Est. Amount- 5344000.00 Dt. of Commencement-21/10/2019. Dt.of Completion-25/07/2020
- 3. Construction of Toilet Block. . Est. Amount- 335000.00 Dt. of Commencement-21/10/2019. Dt.of Completion-20/06/2020



# KHAWLAILUNG

- 1. Construction of Godown. Est. Amount- 7350000.00 Dt. of Commencement-26/10/2019. Dt.of Completion-20/03/2020
- 2. Construction of Staff Quarter. Est. Amount- 5303000.00 Dt. of Commencement-26/10/2019. Dt.of Completion-15/05/2020
- 3. Construction of Toilet Block. Est. Amount- 330000.00 Dt. of Commencement-26/10/2019. Dt.of Completion-05/03/2020





# DARLUNG

- 1. Construction of Godown. Est. Amount- 4680000.00 Dt. of Commencement-19/10/2019. Dt. of Completion-15/07/2020
- 2. Construction of Staff Quarter. Est. Amount- 5130000.00 Dt. of Commencement-19/10/2019. Dt. of Completion-20/07/2020
- 3. Construction of Toilet Block. Est. Amount- 318000.00 Dt. of Commencement-19/10/2019. Dt. of Completion-20/03/2020



# MAUBAWK

- 1. Construction of Godown. . Est. Amount- 5564000.00 Dt. of Commencement-28/10/2019. Dt.of Completion-26/07/2020
- 2. Construction of Staff Quarter. . Est. Amount- 5861000.00 Dt. of Commencement-28/10/2019. Dt.of Completion-15/07/2020
- 3. Construction of Toilet Block. . Est. Amount- 367000.00 Dt. of Commencement-20/04/2020. Dt.of Completion- 12.8.2020





# REIEK

- 1. Construction of Godown. Est. Amount- 5023000.00 Dt. of Commencement-24/10/2019. Dt.of Completion-20/07/2020
- 2. Construction of Staff Quarter. Est. Amount- 5125000.00 Dt. of Commencement-24/10/2019. Dt.of Completion-25/07/2020
- 3. Construction of Toilet Block. Est. Amount- 318000.00 Dt. of Commencement-24/10/2019. Dt.of Completion-05/03/2020



# NORTH HLIMEN

- 1. Construction of Godown. Est. Amount- 5084000.00 Dt. of Commencement-21/10/2019. Dt.of Completion-25/07/2020
- 2. Construction of Staff Quarter. Est. Amount- 5050000.00 Dt. of Commencement-23/10/2019. Dt.of Completion-28/07/2020
- 3. Construction of Toilet Block. Est. Amount- 313000.00 Dt. of Commencement-22/10/2019. Dt.of Completion-20/03/2020

